
 

 TO: HONORABLE MAYOR AND 
CITY COUNCIL 

 
 SUBJECT: MONTEREY RD. (STATE RT 82) 
  STREETSCAPE IMPROVEMENT 
  PROJECT 
Approved              
 
 
 C
 
 
RECOMMENDATION  
 
Approval of modifications to the project schedule and a c
Associates, Inc. for consultant services for the Monterey R
(Keyes St./Curtner Ave.), at no additional cost. 
CEQA: Use of a Final EIR, PP01-07-135. 
 
 
BACKGROUND 
 
The Monterey Road Streetscape Improvement Project inc
improvements to eliminate blight and encourage economi
include new raised median islands, with low maintenance
paving, irrigation, and flowering tree and shrub plantings.
Monterey Road from Keyes Street to Curtner Avenue, and
Monterey Road, Keyes Street and South Second Street: (m
within the right-of-way of State Route 82. 
 
This project was originally intended to be completed by S
initiation of the design process, the State requested unanti
In addition, funding for the project was put on hold for a p
Redevelopment Agency budget was reviewed.  The additi
issues have now been resolved.  However, because of thes
project is now anticipated to be February 2005.  The purp
project schedule and to approve a continuation agreement
with the revised project completion date. 
 
 

 COUNCIL AGENDA: 05-25-04
ITEM: 
 
FROM: Katy Allen 

DATE: 05-05-04 

 
 Date 

ouncil Districts: 3 & 7
SNI: Spartan/Keyes  

ontinuation agreement with Bellecci & 
oad Streetscape Improvement Project 

ludes the construction of streetscape 
c vitality.  The project improvements 
 landscaping consisting of decorative 
  The project limits of work include 
 Cadwallader Plaza bounded by 
ap attached).  The project is located 

eptember 30, 2003.  However, after the 
cipated additional engineering studies.   
eriod of time while the San José 
onal engineering studies and funding 
e changes, the completion date for the 

ose of this memo is to confirm the new 
 with the design consultant to coincide 
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ANALYSIS 
 
The bid opening for the project is now scheduled for May 20, 2004, with the award by Council in 
June 2004.  Construction is now scheduled to begin in August 2004 with completion by February 
2005.  City staff therefore recommends modifications to the project schedule and approval of a 
continuation agreement with Bellecci & Associates, Inc. to extend the term of the agreement by 18 
months to September 30, 2005, in order to provide sufficient time to complete this project. 
 
 
PUBLIC OUTREACH 
 
The San José Redevelopment Agency provided the Public Outreach during the design development 
phase of this project.  The Agency drafted the Monterey Corridor Redevelopment Plan that outlined 
the scope of the median improvement project for Monterey Road, which was approved by Council in 
December 1994.  Beginning in 2000, the Agency presented the project concept and later, design 
documents at several meetings with members of the Washington Coalition, adjacent property owners 
and tenants.  These groups subsequently accepted the project. 
 
 
COORDINATION 
 
This project and memorandum have been coordinated with the City Attorney’s Office, the 
Departments of Finance, Planning, Building and Code Enforcement and Transportation, San José 
Redevelopment Agency and the City Manager’s Budget Office. 
 
 
COST IMPLICATIONS 
 
1.  AMOUNT OF RECOMMENDATION:  None 

 
2. COST OF PROJECT:   
  Project Delivery $  713,000
  Construction (Engineer’s Estimate) 1,823,000
  Contingency (8%)  146,000
          TOTAL $2,682,000

 
3. SOURCE OF FUNDING: 450 – Services for Redevelopment Capital Projects Fund  
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4. FISCAL IMPACT:  This project is consistent with the Council-approved Budget Strategy 

Economic Recovery section in that it will spur construction spending in our local 
economy.  In the first year, the project will have a neutral effect on the General Fund.  
After the one-year maintenance period is completed, the project will have moderate 
operating and maintenance impacts on the General Fund estimated to be in the amount of 
$9,800 annually, beginning in 2005-2006. 

 
 
BUDGET REFERENCE 
 
 
Fund 
No. 

 
Appn 
No. 

 
Appn Name 

 
RC# 

 
Total Appn 

 
Amount for 
Agreement 

 
2003-2004 

Appn. 
Ordinance 

Last Budget 
Action  

(Date, Ord. 
No.) 

450 6813 Monterey 
Corridor Median 
Improvement 

113593 $2,308,456 None Section No. 
20.05, 
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1-27-04, 
Ord. No. 

27061 
  Total  $2,308,456 None   

 
Note: $305,000 in funding was appropriated in Fiscal Year 2000-2001 and $226,000 in Fiscal 
Year 01-02, for a total amount of project funding of $2,836,000.  These funds were expended for 
consultant fees and City design management. 
 
 
CEQA 
 
Use of a Final EIR, PP01-07-135. 
 
 
 
 
 KATY ALLEN 
 Director, Public Works Department 
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